附件1                 各市“全面改薄”项目进展情况统计表
                      （数据取自山东省“全面改薄”信息管理平台）       单位：万元、万平方米
	单位
	校舍建设情况
	设备购置情况

	
	规划面积
	开工面积
	开工率
	竣工面积
	竣工率
	竣工率
全省排名
	规划资金
	完成投资
	采购完成率
	采购完成率
全省排名

	总计
	2,139.47
	1,398.89
	65.38%
	1,057.30
	49.42%
	
	800,639
	462,602
	57.78%
	

	济南
	23.89
	19.45
	81.45%
	16.10
	67.39%
	2
	11,446
	5,883
	51.40%
	13

	淄博
	19.33
	16.99
	87.89%
	10.81
	55.90%
	4
	6,240
	6,790
	108.81%
	1

	枣庄
	91.01
	52.06
	57.20%
	36.33
	39.92%
	10
	26,389
	14,141
	53.59%
	12

	东营
	10.23
	6.83
	66.71%
	0.61
	5.97%
	15
	2,122
	2,140
	100.86%
	2

	烟台
	85.01
	49.75
	58.53%
	29.05
	34.17%
	14
	38,473
	16,132
	41.93%
	14

	潍坊
	79.15
	61.11
	77.21%
	29.24
	36.94%
	13
	15,811
	12,786
	80.87%
	4

	济宁
	203.52
	144.76
	71.13%
	110.14
	54.12%
	5
	80,684
	49,882
	61.82%
	5

	泰安
	76.16
	50.87
	66.79%
	37.37
	49.07%
	8
	30,169
	17,034
	56.46%
	10

	日照
	102.55
	77.63
	75.69%
	64.28
	62.68%
	3
	35,249
	31,895
	90.49%
	3

	莱芜
	22.42
	17.15
	76.48%
	11.72
	52.28%
	7
	11,164
	6,530
	58.49%
	9

	临沂
	485.34
	366.89
	75.59%
	329.68
	67.93%
	1
	176,498
	95,880
	54.32%
	11

	德州
	206.11
	150.86
	73.19%
	85.97
	41.71%
	9
	73,743
	43,531
	59.03%
	8

	聊城
	161.90
	97.17
	60.02%
	60.66
	37.47%
	12
	64,303
	20,464
	31.82%
	15

	滨州
	88.21
	61.61
	69.84%
	47.23
	53.55%
	6
	20,376
	12,130
	59.53%
	7

	菏泽
	484.64
	225.78
	46.59%
	188.10
	38.81%
	11
	207,971
	127,384
	61.25%
	6



