附件1  各市“全面改薄”项目进展情况统计表
（数据取自山东省“全面改薄”信息管理平台）单位：万元、万平方米
	单位
	校舍建设情况
	设备购置情况

	
	规划面积
	开工面积
	开工率
	竣工面积
	竣工率
	竣工率
全省排名
	规划资金
	完成投资
	采购完成率
	采购完成率
全省排名

	总计
	2,139.47
	1,940.35
	90.69%
	1,576.33
	73.68%
	
	800,638.73
	699,741.55
	87.40%
	

	济南
	23.89
	24.13
	101.03%
	19.21
	80.41%
	5
	11,445.52
	10,570.95
	92.36%
	8

	淄博
	19.33
	21.73
	112.37%
	16.42
	84.93%
	2
	6,240.10
	6,997.43
	112.14%
	1

	枣庄
	91.01
	87.58
	96.22%
	63.72
	70.02%
	12
	26,389.27
	19,002.01
	72.01%
	14

	东营
	10.23
	6.83
	66.71%
	6.83
	66.71%
	14
	2,121.85
	2,140.13
	100.86%
	3

	烟台
	85.01
	69.36
	81.59%
	60.07
	70.66%
	11
	38,473.02
	30,283.68
	78.71%
	13

	潍坊
	79.15
	78.96
	99.77%
	63.16
	79.81%
	7
	15,810.60
	15,883.07
	100.46%
	4

	济宁
	203.52
	180.57
	88.73%
	145.03
	71.26%
	10
	80,683.85
	73,797.70
	91.47%
	10

	泰安
	76.16
	68.75
	90.27%
	50.99
	66.95%
	13
	30,168.97
	28,574.93
	94.72%
	6

	日照
	102.55
	99.93
	97.44%
	82.99
	80.92%
	4
	35,249.08
	36,467.13
	103.46%
	2

	莱芜
	22.42
	21.09
	94.07%
	18.19
	81.14%
	3
	11,164.32
	10,393.52
	93.10%
	7

	临沂
	485.34
	406.23
	83.70%
	380.60
	78.42%
	8
	176,498.27
	161,915.78
	91.74%
	9

	德州
	206.11
	236.95
	114.96%
	177.71
	86.22%
	1
	73,743.16
	70,633.92
	95.78%
	5

	聊城
	161.90
	152.70
	94.32%
	129.98
	80.28%
	6
	64,303.09
	44,629.07
	69.40%
	15

	滨州
	88.21
	79.50
	90.13%
	63.11
	71.55%
	9
	20,376.15
	18,155.61
	89.10%
	11

	菏泽
	484.64
	406.04
	83.78%
	298.32
	61.56%
	15
	207,971.48
	170,296.62
	81.88%
	12


[bookmark: _GoBack]
