附件1  各市“全面改薄”项目进展情况统计表
（数据取自山东省“全面改薄”信息管理平台）单位：万元、万平方米
	单位
	校舍建设情况
	设备购置情况

	
	规划面积
	开工面积
	开工率
	竣工面积
	竣工率
	竣工率
全省排名
	规划资金
	完成投资
	采购完成率
	采购完成率
全省排名

	总计
	 2,139.47 
	 2,121.84 
	99.18%
	 1,816.75 
	84.92%
	
	 800,638.73 
	 759,011.94 
	94.80%
	

	济南
	 23.89 
	 24.13 
	101.03%
	 20.46 
	85.66%
	6
	 11,445.52 
	 11,100.85 
	96.99%
	10

	淄博
	 19.33 
	 21.73 
	112.37%
	 17.23 
	89.10%
	2
	 6,240.10 
	 7,235.45 
	115.95%
	1

	枣庄
	 91.01 
	 92.00 
	101.08%
	 66.17 
	72.70%
	14
	 26,389.27 
	 20,744.04 
	78.61%
	15

	东营
	 10.23 
	 6.83 
	66.71%
	 6.83 
	66.71%
	15
	 2,121.85 
	 2,140.13 
	100.86%
	6

	烟台
	 85.01 
	 77.16 
	90.77%
	 66.21 
	77.88%
	13
	 38,473.02 
	 38,113.23 
	99.06%
	8

	潍坊
	 79.15 
	 83.20 
	105.12%
	 70.25 
	88.76%
	3
	 15,810.60 
	 15,883.27 
	100.46%
	7

	济宁
	 203.52 
	 191.94 
	94.31%
	 176.82 
	86.88%
	5
	 80,683.85 
	 81,982.27 
	101.61%
	5

	泰安
	 76.16 
	 77.57 
	101.86%
	 60.37 
	79.27%
	12
	 30,168.97 
	 29,712.43 
	98.49%
	9

	日照
	 102.55 
	 109.19 
	106.48%
	 87.74 
	85.55%
	8
	 35,249.08 
	 36,702.13 
	104.12%
	3

	莱芜
	 22.42 
	 23.89 
	106.56%
	 19.18 
	85.56%
	7
	 11,164.32 
	 11,655.50 
	104.40%
	2

	临沂
	 485.34 
	 430.24 
	88.65%
	 405.57 
	83.56%
	10
	 176,498.27 
	 166,478.88 
	94.32%
	12

	德州
	 206.11 
	 246.35 
	119.52%
	 193.01 
	93.64%
	1
	 73,743.16 
	 75,145.05 
	101.90%
	4

	聊城
	 161.90 
	 173.67 
	107.27%
	 141.10 
	87.15%
	4
	 64,303.09 
	 57,256.15 
	89.04%
	14

	滨州
	 88.21 
	 80.20 
	90.93%
	 71.61 
	81.19%
	11
	 20,376.15 
	 19,430.63 
	95.36%
	11

	菏泽
	 484.64 
	 483.74 
	99.82%
	 414.21 
	85.47%
	9
	 207,971.48 
	 185,431.93 
	89.16%
	13
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